



Request for Change

RFC No: 03
Date: 8/10/2023

To: Town of Limerick
55 Washington St.
Limerick, ME 04048

Project: 22033
Limerick Fire Station
34 School Street
Limerick, ME 04048

Change Amount: \$0.00

Rebar

Description of Change Request:

Additional foundation and slab rebar required after receiving finalized building design and load calculations from Metallic. Colby provided the initial foundation design based on preliminary data provided by Metallic. Foundations were upsized in multiple locations resulting in a significant increase to the amount of rebar required. The apparatus bay slab was originally fiber mesh reinforced but after reviewing the building calculations the slab is now tied to the building which necessitates rebar in the slab.

This Contingency Change Order includes Subcontractor pricing and any related costs for a total of **\$19,437.00**.

***For approval purposes only. NO CONTRACT CHANGE**

***Charged to Contingency**

Original Contract	\$4,754,955.00
Other Approved Change Orders	\$14,449.46
Total Contract to Date	\$4,769,404.46
This Request	\$0.00
Total Contract plus Pending RFCs	\$4,810,459.85



Request for Change

Town of Limerick

Signature: _____

Print Name: _____

Date: _____

Architect:

Signature: _____

Print Name: _____

Date: _____

Great Falls Construction

Signature: _____

Print Name: _____

Date: _____

Other:

Signature: _____

Print Name: _____

Date: _____

Job: 22033 Limerick Fire Station Change Order #: 03