



Request for Change

RFC No: O03
Date: 8/15/2023

To: Town of Limerick
55 Washington St.
Limerick, ME 04048

Project: 22033
Limerick Fire Station
34 School Street
Limerick, ME 04048

Change Amount: \$(55,178.00)

Deduct Alternates

Description of Change Request:

Credit Change Order to the Original Contract amount for the deduct of Alternates not chosen.

Eliminate cupola, curb, hatch, and ship ladder:	\$(23,000)
Laminate countertops in non wet areas:	\$(12,000)
Eliminate Apparatus Bay make-up air:	\$(12,500)
Install wet sprinkler system in app bay:	\$(7,678)
CO Total:	\$(55,178)

Original Contract	\$4,754,955.00
Other Approved Change Orders	\$14,449.46
Total Contract to Date	\$4,769,404.46
This Request	\$(55,178.00)
Total Contract plus Pending RFCs	\$4,755,281.85



Request for Change

Town of Limerick

Signature: [Handwritten Signature]

Print Name: Vincent Pelletier

Date: 8/29/23

Architect:

Signature: _____

Print Name: _____

Date: _____

Great Falls Construction

Signature: Zachary Waters

Print Name: Zachary Waters

Date: 8/17/23

Other:

Signature: _____

Print Name: _____

Date: _____

Job: 22033 Limerick Fire Station Change Order #: 003