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CONSTRUCTION COMMITTEE
JANUARY 20, 2022
SUBJECT:

OFFICE OF THE INSPECTOR GENERAL CHANGE ORDER CONSTRUCTION SPOT
CHECKS

ACTION:

RECEIVE AND FILE

RECOMMENDATION
RECEIVE AND FILE Office of the Inspector General Change Order Construction Spot Check Report
for the period September 1, 2021 to November 30, 2021.
ISSUE
On January 25, 2018, the Metro Board directed the Office of the Inspector General (“OIG”) to conduct
random spot checks on change orders for the projects listed in the quarterly program management
report to ensure that the CEO Delegation of Authority to approve Construction Change Orders Policy
is performing in the manner desired by the Board of Directors.
BACKGROUND
The OIG’s Construction Change Order Spot Check Program (“Spot Checks”) focuses on approved
change orders and modifications that exceed $1,000,000. The four change orders in this report were
selected from the Program Management Major Project Status Report (Legistar file # 2021-0788)
covering September 1, 2021, to November 30, 2021. The information for the Spot Checks was
collected from the Program Management Information System (PMIS) which is the department’s
database system. Also, TEAM meetings and telephonic interviews were conducted with Metro
Program Management, Project Control, and Procurement staff from each involved project office.
We found that two of the four change orders in this report were:
· Negotiated and executed more expeditiously than would have occurred according to the
former Board approval process,
· Approved faster with the new delegation of authority, and
· Negotiated at a lower cost than the contractors’ proposed price.
Each Spot Check summarizes the following areas:
· Description of the change order,
· Change order detail,
· Scope of Work,
· Budget,
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Schedule: Time to execute the change order,
Safety, and
Recommendations, if any.

Metro’s Program Control department has provided informal responses to this report before its
issuance and will provide written responses to the recommendations in this OIG Spot Checks Report
within 30 days after this Report is issued. Included with this Report is a spreadsheet on the status of
responses concerning former OIG Spot Check Report recommendations.
DISCUSSION
Spot Checks Performed in this Quarter
Spot Check #1 - Regional Connector - Transit Corridor Project
This OIG Spot Check report concerns the Regional Connector - Transit Corridor Project (Contract
C0980 MOD-00218): Metro Eastside Access Improvement Project "Segment 2" Esplanade and other
improvements along Alameda Street - Construction Only
Change Order Detail
See Attachment A Spot Check #1 chart.
Summary #1
Scope of Work - This Change Order authorizes payment to the Regional Connector Contractor to
construct the 1st Street and Central Station Improvement Project plans.
Plans were developed by Metro's Eastside Access Improvement Project team.
Metro thought it would be cost and schedule efficient to have the contractor from Regional Connector
bid on and perform the work because the repaving of Alameda Street and other hardscape additions
between 1st Street and Commercial Street for the Eastside project overlap with work being done by
the Regional Connector contractor for the Regional Connector project.
The Plans were reviewed separately by the Regional Connector contractor and the Metro estimator
for the Eastside project to determine similarity in scope between the two projects. By using the
Regional Connector contractor, Metro avoids paying for demolition of the newly paved Alameda
Street, eliminates the need for a separate contractor mobilization, and reduces in-house procurement
activities. The Eastside Access Improvement Project will fund this modification.
Budget -This modification was negotiated, and the award amount is $4,850,023. The Contractor’s
proposal was $5,664,323 and the ICE was $4,626,775. The award amount was $814,300 (14.38%)
under the Contractor’s proposal. The negotiated amount was $223,248 (4.83%) over the ICE. Staff
stated that funds for this change are within the approved Life-of-Project budget.
Schedule - The new delegation process was utilized for this modification. The Contractor and Metro
agree on the scope of work on September 3, 2021. The modification including the price, was
awarded on October 7, 2021, and was completed in 24 workdays. Under the prior Board approval
method for change orders, assuming a November Board meeting date, it would have taken a total of
62 workdays to complete the work.
Metro
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Safety -. Regional Connector Project has 6,651,066 project hours through September 2021 with a
Recordable Injury Rate of 0.72 (per the Bureau of Labor Statistics the National Average is 2.4) and a
Days Away Rate (DART) of 0.00 (per the Bureau of Labor Statistics National Average is 1.5).
Recommendation - none
Spot Check #2 - Division 20 Portal Widening Turnback Project
This OIG Spot Check report concerns the Division 20 Portal Widening Turnback Project (Contract
C1136 CO-00020.2): Differing Site Conditions - Connections to Existing Ductbanks and Unknown
Utilities Impacts
Change Order Detail
See Attachment A Spot Check #2 chart.
Summary #2
Scope of Work - This Change Order authorizes the Division 20 project Contractor to continue the
work of utility relocations, construct several large concrete manholes, and install high voltage
ductbank that feed into the new traction power substation.
The original change order (CO 20.0) was first issued with a not-to-exceed (NTE) authorization of
funds of $440,860 to transfer unfinished work from the early utility relocations contract to the current
Division 20 Portal Widening Turnback Project. As the Contractor began to dig trenches and install
high voltage ductbank they found existing utilities that were not shown on the Department of Water
and Power (DWP) as-built plans and other utility site conditions not identified on the plans. The
authorized funds were exhausted with further work still to be done. Metro agreed to increase the
change order (CO 20.1) NTE amount to $840,860. This current change order (CO 20.2) further
increases the NTE limit to authorize the contractor to perform work up to an additional $1,700,000 of
NTE amount. The recent increase in funds accounts for additional requirements by DWP and work to
address the actual site utilities that differ from what was documented in the plan. Metro staff has
received a new cost and schedule proposal from the Contractor which incorporates all of change
orders: 20.0, 20.1, and 20.2. This full change order remains to be negotiated.
Budget - This change order is to increase the NTE limit to $2,540,860. The NTE limit has now been
increased three times. The work continues to progress and staff stated the work is being tracked on
a time and material basis, however unknown utilities remain a potential source of scope increase.
Schedule - The new delegation process was utilized for this change order extension. There has
been no change to the scope of work since late 2020 when the contractor began discovering new
utility conditions as they perform ductbank work. The NTE value was increased on November 16,
2021. These circumstances do not lend themselves to a determination of time savings by the use of
the new delegation process.
Safety - The Division 20 project had too few work hours through September 2021 than is required to
calculate a recordable injury rate pursuant to the OSHA incident rate formula.
Recommendation - The OIG recommends that Metro continue to track the time and materials used
by the contractor while negotiating the Contractor’s cost and schedule proposal and to bring this
change order to a final award amount.
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Spot Check #3 - Purple Line Extension Section 2 Transit Project
This OIG Spot Check report concerns the Purple Line Extension Section 2 Transit Project (Contract
C1120 CO-00034): Century City Constellation Station Storm Drain and Sanitary Sewer Relocation
Construction of MOD 70 Design
Change Order Detail
See Attachment A Spot Check #3 chart.
Summary #3
Scope of Work - This change order is part of a larger change notice CN-47.1; to construct the storm
drain and sanitary sewer relocation at the Century City Constellation Station. Costs for the design for
the storm drain and sanitary sewer were previously completed under MOD 70. The design plans are
approved by the City of Los Angeles Bureau of Engineering (BOE). Construction of the new storm
drain and relocation of the sanitary sewer has begun. The Contractor still awaits BOE approval for
final shoring plans to construct the deep trench for the existing storm drain to be excavated.
Change Notice (CN-47.1) was issued by Metro to the contractor in June 2020. Over 1-year later the
Contractor submitted a 318-page, multi-million-dollar cost and schedule proposal (CSP) for Change
Notice (CN-47.1) in July 2021 that incorporates three modifications (MOD 2, 70, and 74) and three
change orders (CO 32, 26, and 34). Metro staff has stated, this CSP is currently under review by the
Metro project team. Negotiations for the final price for all the work included in CN-47.1 could take
Metro months to conclude research and confirm before an agreement can begin.
Budget - This change order scope and final award amount have not been agreed upon. The
contractor has been issued a change order to proceed with the work up to a cost NTE $5,436,000 to
begin the construction. Issuing a change order to the contractor using the NTE method, mitigates
delays to the excavation of the Century City Constellation Station. We cannot disclose the amount of
the ICE until the contract is negotiated. Staff stated that funds for this change stay within the
approved Life-of-Project budget.
Schedule - The new delegation process was utilized for this change order. The scope and price of
the work have not been completely agreed upon. The change order was issued on September 27,
2021. Time-saving efforts using the new delegation process time cannot be determined under the
circumstances.
Safety - Purple Line Ext. 2 Project has 2,354,779 project hours through October 2021 with a
Recordable Injury Rate of 3.14 (the Bureau of Labor Statistics reports the National Average is 2.4)
and DART of 0.67 (the Bureau of Labor Statistics reports the National Average is 1.5).
Recommendation - none.
Spot Check #4 - Purple Line Extension Section 3 Transit Project
This OIG Spot Check report concerns the Purple Line Extension Section 3 Transit Project (Contract
C1152 MOD-0007): Replacement Parking at VA Hospital Lot 42 During Station Construction
Change Order Detail
See Attachment A Spot Check #4 chart.
Metro

Page 4 of 7

Printed on 12/10/2021
powered by Legistar™

File #: 2021-0780, File Type: Informational Report

Agenda Number:

Summary #4
Scope of Work - This change order is to refurbish four parking lots named 43, 3, 5, 7, and perform
crack repairs at the American Red Cross parking lot at the West Veterans Administration Hospital
(VA). There will be a new bus shelter and ADA walkway. All four parking lots will have new signage,
striping of the parking stalls, and the addition of parking space bumpers. To create an ADA path at
the north side of parking lot 43, a section of sidewalk will be removed and street lights relocated to
make way for the new ADA path. Lot 43 will also have a new ADA-compliant parking section with
multiple parking stalls. New concrete islands will be built and various existing concrete planters will
be modified to accommodate the new parking lot layout.
This change order is outside the original scope of the contract because the Memorandum of
Understanding between Metro and the VA to perform some of these modifications was negotiated
after the contract was issued.
Budget -These modifications were negotiated, and the award amount is $2,570,689. The
Contractor’s proposal was $2,716,681 and the ICE was $2,159,382. The award amount was
$145,992 (5.4%) under the contractor’s proposal. The negotiated amount was $411,307 (19%) over
the ICE. Staff stated that funds for this change are within the approved Life-of-Project budget.
Schedule - The new delegation process was utilized for this modification. The agreed-upon scope of
work occurred on November 30, 2020. Staff states, the modification was executed on November 18,
2021, and was completed almost one year later. Because the transaction was delayed by the
contractor for months after being negotiated, there is no indication that the delegated authority saved
time to perform the necessary negotiations since the transaction was delayed.
Safety - Purple Line Ext. 3 Project has 1,438,368 project hours through October 2021 with a
Recordable Injury Rate of 1.67 (per the Bureau of Labor Statistics the National Average is 2.4) and a
DART of 0.70 (per the Bureau of Labor Statistics National Average is 1.5).
Recommendation - The OIG recommends that the Contractor be instructed to timely submit cost
proposals, enter negotiations, and sign agreements before work is performed so Metro can process
the work order close in time to work being performed, not only to pay the contractor but to help
ensure the sub-contractors are paid timely.
FINANCIAL IMPACT
This report will have no Financial Impact on the agency.
Impact to Budget
·
·
·
·
·

Metro

For all of the construction change orders reviewed, Metro states the funds are within the
approved budget and will utilize the contingency funds to cover the costs from the LOP
budget.
Spot Check #1)
$4,850,023 Regional Connector Transit Corridor Project
Spot Check #2)
$2,540,860 Division 20 Portal Widening Turnback Project
Spot Check #3)
$5,436,000 Purple Line Extension Section 2
Spot Check #4)
$2,570,689 Purple Line Extension Section 3
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EQUITY PLATFORM
In the opinion of the OIG, we considered whether these change orders presented any equity related
issues on their face. Three of the locations: Alameda and 1st Street in China Town, Division 20 at the
old railroad yard, and the West Veterans Administration Hospital on Wilshire Blvd., are within or
adjacent to Equity Focus Communities (EFC’s). Each of these construction projects is required to
install tall (over 20-ft high) sound walls around the construction worksites to protect residential
communities and office suites from the nuisance noise of construction. The exterior public side of the
walls also serves as community advertisement space for local businesses and keeps the public safe
as a barrier from the construction activities.
The work to be performed at the West Veterans Administration Hospital will make significant
improvements to improve disabled persons access to the hospital, and the contractor will utilize
sound blankets around the equipment while performing noise-generating activities such as sawcutting and jack-hammering at VA Parking Lots to not disturb the hospital activities, patients, and
surrounding neighbors.
The OIG did not receive any data concerning other community impacts. Each of the contractors are
striving to have work performed by Disadvantage Business Enterprises (DBE) typically at 12-15%
implementation, for these change orders at these EFC sites. The OIG observed no obvious
disparate impacts created by these change orders on small businesses, low-income persons, or by
the performance of the work in a manner that impacted a disadvantaged community beyond what is
typical and usual when conducting any construction.
IMPLEMENTATION OF STRATEGIC PLAN GOALS
The recommendations that the Office of Inspector General has put forward support Metro’s Strategic
Plan Goal #5: Provide responsive, accountable, and trustworthy governance within the Metro
organization and CEO goals to exercise fiscal discipline to ensure financial stability. The OIG mission
includes reviewing expenditures for fraud, waste, and abuse in Metro programs, operations, and
resources. For each selected change order reviewed, the OIG evaluates whether there are red flags
of fraud, waste, or abuse taking place. We report the details of the significant change orders and
make recommendations consistent with the OIG’s Construction Best Practices report dated February
29, 2016, more particularly focusing on lessons learned, improving efficiencies, and prudent
spending.
NEXT STEPS
The OIG shall provide every quarter, an ongoing spreadsheet of recommendations to Program
Control. Program Control and Program Management agrees to respond to the recommendations of
the OIG within 30 days. The OIG continues to meet periodically to discuss reports,
recommendations, and the status of implementation of the recommendations with Project
Management, and receive updates. The list of OIG recommendations and Metro management
responses is an attachment to this OIG report (Attachment B).
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ATTACHMENTS
Attachment A - Change Order Details for Spot Checks
Attachment B - Tracking Sheet of OIG Recommendations and Responses to last quarter
Attachment C - Power Point for January 2022 Construction Spot Checks
Prepared by: Prepared by: Suzanna Sterling, Construction Specialist Investigator, (213) 244-7368
Reviewed by: Karen Gorman, Inspector General, (213) 244-7337
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ATTACHMENT A

Spot Check #1 – Regional Connector Transit Corridor Project - Contract C0980
Change Order Detail
Description of Modification MOD-0218
Metro Eastside Access Improvement Project "Segment 2" Esplanade and other
improvements along Alameda Street – Construction Only
Change Order Dates:
Scope of Work approved
Modification Executed
Elapsed Time for Executing Change Order:
Using new delegated process
Estimate using former Board approval process
Agenda for the November Board
Cost of Change Order:
Metro independent cost estimate (ICE)
Contractor’s proposed cost
Negotiated amount
Percentage of negotiated amount over ICE
Amount negotiated less than the Contractor’s proposal

September 3, 2021
October 7, 2021
24 work days
62 work days
$4,626,775
$5,664,323
$4,850,023
4.83%
$814,300

Spot Check #2 – Division 20 Portal Widening Turnback Project - Contract C1136
Change Order Detail
Description of Change Order CO-0020.2
Differing Site Conditions – Connections to Existing Ductbanks and Unknown Utilities
Impacts
Change Order Dates:
Scope of Work partial agreement or Not agreed upon
Change Order Executed as Not-to-Exceed
Elapsed Time for Executing Change Order:
Using new delegated process
Estimate using former Board approval process
Agenda for the November Board
Cost of Change Order:
Metro independent cost estimate (ICE)
Contractor’s proposed cost
Not to Exceed increase
Total of all 3 Not-to-Exceed increases

Late 2020
November 16, 2021
TBD
TBD
none
none
$1,700,000
$2,540,860

ATTACHMENT A

Spot Check #3 - Purple Line Extension Section 2 Transit Project - Contract C1120
Change Order Detail
Description of Modification CO-00034
Century City Constellation Station Storm Drain and Sanitary Sewer Relocation
Construction of MOD 70 Design
Change Order Dates:
Scope of Work is not agreed upon
Change Order Executed as Not-to-Exceed
Elapsed Time for Executing Change Order:
Using new delegated process
Estimate using former Board approval process
Not ready for Board
Cost of Change Order:
Metro independent cost estimate (ICE)
Contractor’s proposed cost
Negotiated amount
Percentage of negotiated amount over ICE
Not-to-Exceed authorization of funds

TBD
September 27,2021
TBD
TBD
TBD
TBD
TBD
Not determined
$5,436,000

Spot Check#_4_- Purple Line Section 3 Transit Project – Stations Contract C1152
Change Order Detail
Description of Modification – MOD-0007
Replacement Parking at VA Hospital Lot 42 During Station Construction
Change Order Dates:
Scope of Work approved
Modification Executed
Elapsed Time for Executing Change Order:
Using new delegated process
Estimate using former Board approval process
Cost of Modification:
Metro independent cost estimate (ICE)
Contractor’s proposed cost
Negotiated amount
Percentage of negotiated amount over ICE
Amount negotiated under the Contractor’s proposal

November 30, 2020
November 18, 2021
1 year
undetermined
$2,159,382
$2,716,681
$2,570,689
19%
$145,992

ATTACHMENT B (January 2022)
OIG REPORT/
SPOT CHECK #
MOD #
January 2022
#1
Contract C0980
MOD-00218
Regional Connector Transit Corridor Project
Metro Eastside Access
Improvement Project
"Segment 2" Esplanade
and other improvements
along Alameda Street –
Construction Only

RECOMMENDATIONS

none

January 2022
#2
Contract C1136
CO-00020.2
Division 20 Portal
The OIG recommends that Metro continue to track the time and materials used by
Widening and Turnback
the contractor while negotiating the Contractor’s cost and schedule proposal and
Project
to bring this change order to a final award amount.
Differing Site Conditions Connections to Existing
Ductbanks and Unknown
Utilities Impacts
January 2022
#3
Contract C1120
CO-00034
Purple Line Extension
none
Sect. 2
Century City Constellation
Station Storm Drain and
Sanitary Sewer Relocation
Construction of MOD 70
Design
January 2022
#4
Contract C1152
MOD-0007
Purple Line Extension
Sect. 3
Replacement Parking at
VA Hospital Lot 42 During
Station Construction

The OIG recommends that the Contractor be instructed to timely submit cost
proposals, enter negotiations, and sign agreements before work is performed so
Metro can process the work order close in time to work being performed, not only
to pay the contractor but to help ensure the sub-contractors are paid timely.

MANAGEMENT'S RESPONSES

COMPLETION DATE

ATTACHMENT B (October 2021)
OIG REPORT/
SPOT CHECK #
MOD #

RECOMMENDATIONS

October 2021
#1
Contract C0980
MOD-00206
Regional Connector Transit Corridor Project
Add Wye Junction Fan
Plant - Construction

Since the Board approved of a budget for this item in 2015 at $12 mil., the cost
has increased to a total of $21,186,000 (a 77% increase). This Fan System cost
has been reported in pieces, as parts were completed, but not as a whole to
indicate the cost creep overall over time. We recommend that when LOP
information is being periodically provided to the Board that it includes a summary,
per project, to show historical cost information over the life of each project. That
summary should indicate if they anticipate completing the project within the
current LOP and how many LOP increases have occurred so far.

October 2021
#2
Contract C1136
MOD-00020
Division 20 Portal
Widening and Turnback
Project
Additional Scope and
Additional Requirements
for the Division 20 Portal
Widening and Turnback
Project

The OIG recommends:
1. When Metro needs to expedite a project, include Operations in the initial
planning phase early, prior to and during design so they can provide constant
input during the design.
2. Explore with Operations if they need additional resources to dedicate full time
to assist in the intense design, planning, and implementation pre-opening phases
of Metro’s rail infrastructure/capital projects, or other ways in which Program
Management and Operations can work together to approach these projects to
maximize cooperation, communication, and assistance.
3. Have the Legal Department review our designer contracts to determine if they
are adequate to hold contractors accountable, enforceable, and require use of
bonds and proof of adequate insurance to cover errors of this type and resulting in
cost of this magnitude.

MANAGEMENT'S RESPONSES
The initial board item in 2015 for the fan plant was an ROM at the time and had
yet to be fully designed and estiamted for a complete change. As the project
progressed the design and went into construction, the team worked through the
negotiations for the full scope of the fan plant. As of now, there has only been
one LOP increase and the proect has anticipated that the project would fall
within the LOP to date. Project team will work with Program Management
leadership on how inofrmaiton is reported and follow Program Management's
direction for any changes on how LOP is reported.

1. Project alignments were revised during planning phase to accommodate
additional storage capacity and technical requirements required for turnback
headways. As design progressed, Operations participated in frequent design
review meetings.
2. Additional Operatiions resources during design phases would be beneficial
and help produce more comprehensive reviews.
3. Project team is coordinating with County Counsel on review of designer
contracts.

October 2021
#3
Contract C1045
MOD-0 137
Purple Line Extension
see #4 for recommendation
Sect. 1
Increased Well
Maintenance at Western
Shaft due to Groundwater
Chemistry Impacts

October 2021
#4
Contract C1045
MOD-00138
Purple Line Extension
Sect. 1
Additional Dewatering
Treatment and Discharge
Impacts at Western

The OIG recommends that all dewatering change orders for this project should be
evaluated or audited. The Geotechnical Baseline Report issued by the consultant
to Metro was not accurate for the soil type, ground water, and hydrogen sulfide
levels for each segment of Purple Line Section 1 and the consultant might be held
liable for some of the costs of differing site conditions not correctly determined by
the consultant. Unplanned dewatering site conditions also cost Metro $15.8 mil.
at the La Brea Station and $16.8 mil. at the La Cienega Station in 2020 and 2019
respectively.

The dewatering MODs for WPLE-1 have been already been evaluated as part of
the CN process. In order to minimize the potential for future DSCs on other
Projects, consideration should be undertaken to expend more resources during
Preliminary Engineering (PE) to more accurately project the actual conditions
encountered. The costs of additional PE should be weighed against the
increased base bid prices, or future Change Order costs if no additional PE
efforts are undertaken. Valid additional costs to Metro, via the base bid or
Change Order, will be incurred either way. It is premature at this time to hold the
PE Consultant liable for all or a portion of the costs of this MOD.

COMPLETION DATE

ATTACHMENT B (July 2021)
OIG REPORT/
SPOT CHECK #
MOD #

RECOMMENDATIONS

MANAGEMENT'S RESPONSES

July 2021
#1
Contract C0980
MOD-00196
Regional Connector none
Transit Corridor Project
Construct the 2nd &
Broadway Station Overbuild
Load Transfer System

July 2021
#2
Contract C0980
MOD-00202
Regional Connector Transit Corridor Project
Revise Communications
Radio System Scope of
Work- Construction

The OIG recommends that after installation of the new radio system that interface
Agreed, all radio systems will be fully tested and verified for signal strength and
with Los Angeles fire, police and sheriff departments be tested and verified for
connectivity
their signal strength and connectivity.

July 2021
#3
Contract C1045
MOD-0131
Purple Line Extension Sect.
1
Wilshire/Fairfax Station
Subgrade Differing Site
Conditions

In this case there was no requirement for Metro to issue a Change Notice due to
the DRB ruling. The Contractor (STS) chose to delay providing Metro with a cost
The OIG recommends that after a DRB issues its recommendations that favor the proposal associated with the DRB ruling due to other higher Contractor priorities.
contractor, Metro act swiftly to move forward with a change notice to the
After the eventual receipt of the DRB ruling proposal from the Contractor, the
contractor and not delay payment to the contractor, less any credits owed to
costs were negotiated, and a MOD issued (w/o any Change Notice being
Metro. We understand in this particular case the contractor assigned a lower
created). It should be noted that whether a Change Notice is issued or not, the
priority for processing this change notice over many others.
Contractor has the right to submit a proposal whenever and for whatever they
perceive as changed work (via a Request for Change). Section 1 has and
continues to issue Change Notices in a timely manner when Metro recognizes
merited changed scope of work.

July 2021
#4
Contract C1152
MOD-0014
Purple Line Extension Sect. none
3
Revisions to
Westwood/UCLA Station
Entrances – Design Only

COMPLETION DATE

ATTACHMENT B (April 2021)
OIG REPORT/
SPOT CHECK #
MOD #

RECOMMENDATIONS

MANAGEMENT'S RESPONSES

April 2021
#1
Contract C0988
MOD-00253.3
Crenshaw/LAX Transit
Corridor Project
Landscape Changes –
Park Mesa

The OIG recommends that we identify quickly the differences in cost between the
new scope of work from the contract and finalize plans and the cost with the prime
Contractor.

-Agree and recommendation will be incorporated into C/LAX Project Lessons
Learned.
-C0988 Contract Team has started to identify the differences in cost between
the new scope of work from the contract. Additionally, new scope of work will
only be processed if it is a safety related change.

April 2021
#2
Contract C0980
MOD-00188
Regional Connector Transit Corridor Project
2nd/Hope Pedestrian
Bridge - Construction

no recommendation concerning this change order

April 2021
#3
Contract C1120
MOD-0095
Purple Line Extension
Sect. 2
Station and Bicycle
Parking, Architectural
Features Design and
Construction Changes
at Wilshire/Rodeo &
Century City
Constellation Stations

The OIG recommends that Purple Line, Section 3, be immediately evaluated to
determine if the MRDC architectural updates and the Metro bike hub system
changes have been incorporated into the Purple Line Extension Section 3 Transit Purple Line Sect #3 response:
The WPLE3 contract included the latest MRDC requirements for bike hubs at
project. This will ensure consistency, compliance with the MRDC, and cost
both stations at time of bid, which minimized changes to the WPLE3 contract.
assessments to be determined and negotiated at the earliest possible time.

April 2021
#4
Contract C1120
MOD-0095 0100
Purple Line Extension
Sect. 2
Century City
Constellation Main
Entrance - Construction

The large cost disparities between the ICE and a Contactor’s proposal on high
dollar transactions should continue to prompt further technical and commercial
evaluation in order to arrive at a fair and reasonable price. The OIG recommends
that the ICE be evaluated by the Estimating department to further evaluate the
significant differences between the Contractor’s proposal and their independent
estimate utilizing both technical and commercial evaluation.

Purple Line Sect #2 response: Noted.

ESTIMATING response:
Metro Estimating will review the ICE and CSP and work with V/CM and Project
Management staff to evaluate the differences.
Purple Line Sect #2 response:
Project staff will continue to involve Estimating staff in scoping discussions to
ensure that they have a full understanding of the scope of work for all Change
Work.

COMPLETION DATE

ATTACHMENT B (January 2021)
OIG REPORT/
SPOT CHECK #
MOD #

January 2021
#1
Contract C0980
MOD-00184
Regional Connector Transit Corridor Project
Expanded Duco Yard
and Temple Street
Sanitary Sewer Work

RECOMMENDATIONS

The OIG recommends that future contracts with the designer should include verification of sewers
identified as abandoned, and to document the verification on the construction drawings if the cost
of such verification is minor and the consequences of reliance on erroneous information is
significant. Additionally, the OIG recommends that the as-built record drawings at the City be
updated.

California laws, including Senate Bill 1383 of 2016 set mandatory targets to reduce waste going to
landfills. Metro developed a recycling policy (GEN 51) in response to State recycling goals and to
support Metro’s sustainability goals. The Conditional Use Permit for the Chiquita Canyon Landfill
was set to expire and the Landfill operator sought a new permit, which was granted in July, 2017.
The new permit requirements limits the rate of tonnage of dumping allowed, hours of operation, and
the county set other multiple requirements that Chiquita Canyon must adhere. The OIG
recommends:
1. Construction waste disposal options are utilized to minimize project costs and to help achieve
the reduction goal of a 75% reduction in waste by 2025;
January 2021
#2
Contract C1045
MOD-00121
Purple Line Extension
Sect. 1
Alternate Soil Disposal

2. Project teams work very closely with the Metro Sustainability Department, State, Los Angeles
County, other regulators, landfill owners, and contractor’s personnel, to determine options
consistent with GEN 51 for the reuse of soils and construction debris in the current or other
construction sites;

MANAGEMENT'S RESPONSES

COMPLETION DATE

Planning and engineering need to rely on as-built records for much of their work.
However, where key utilities are involved, it is best that their condition and status
be validated during the preliminary design phase. This investigation is often
expensive and not easily performed without site investigation. The engineer must
use his/her judgement to determine which utilities require physical investigation
and inspection. Project budget contingency should be set aside for utililty
descripancies that may be discovered during construction. Agree that even minor
utilities, improperly documented, can have a significant cost and/or schedule
impact to a project and should be investigated early, to the extent possible . The
City is the best entity to ensure that underground maps are complete.

No further action from Regoinal Connector as
project design has already been completed.
However, efforts are continualy made to
perform potholing investigations for verificatoin
prior to construction so as to avoid impacts to
schedule should discrepancies be found.

Metro acknowledges the recommendations listed and provides the following
responses below:
1.Per contract, the project must divert/recycle 75% of waste. Purple Line
Section 1 has diverted 100% of excavated clean material on the project to be
reused as beneficial cover or fill at offsite projects.
2.The Purple Line Section 1 project has a member of the Metro Environmental
Compliance and Sustainability Department (ECSD) on staff. This team member
updates project management and contractors on opportunities to reduce waste
impacts as they become available across the county.
3.Acknowledged
4.ECSD management will review awarded projects and available facilities and
make recommendations on where to make changes to disposal practices as
needed.

3. When a Board member has a matter come before them at their respective municipalities that
can potentially effect Metro projects, if they would give notice to Metro of the matter, Metro can
determine how its projects will be impacted and possibly address the matter with the municipality
or 3rd party prior to the matter being approved including possibly negotiate that the terms of a
permit not allow price increases or other impacts on Metro projects where contractual commitments
have previously been negotiated in reliance on previous conditions;
4. LA Metro evaluate how other LA Metro projects for which a contract was entered may be
impacted by the newly imposed landfill mitigations and higher fees.

January 2021
#3
Contract C1120
MOD-0091
Purple Line Extension
The OIG recommends that immediately prior to sending out an RFP, Metro should insure that the
Sect. 2
most current MRDC is used.
Increase UPS Spare
Capacity at Wilshire
Rodeo and Century City
Constellation Stations

In this case, the updated MRDC Section 8 was added to the RFP near the end of
the solicitation period, but conflicts with other contract documents were not
identified because of the late issuance of the update. Staff agree that all future
changes to the MRDC should be coordinated by Metro Engineering and issued
before future RFPs are released.

ATTACHMENT B (January 2021)
OIG REPORT/
SPOT CHECK #
MOD #

RECOMMENDATIONS

January 2021
#4
Contract C1152
CO-0005.1
The OIG recommends that the Project office and Real Estate continue to work closely and
Purple Line Extension
aggressively to come to a full resolution with the VA hospital and the contractor on the modified
Sect. 3
costs.
VA Hospital
Replacement Parking
for Lot 42 During Station
Construction Phase

MANAGEMENT'S RESPONSES

Agree

COMPLETION DATE

ATTACHMENT B (October 2020)
OIG REPORT/
SPOT CHECK #
MOD #

October 2020
#1
Contract C0988
MOD-00485
Crenshaw/LAX Transit
Corridor Project
Case 5 Bedding
Required by LABOE

October 2020
#2
Contract C1045
MOD-00111
Purple Line Extension
Sect. 1
Fairfax Paleo Zone
Modified Limits

October 2020
#3
Contract C1120
MOD-00080
Purple Line Extension
Sect. 2
Demobilization and
Remobilization due to
COBH Moratorium

October 2020
#4
Contract C1151
MOD-0004.1
Purple Line Extension
Sect. 3
Increase Ground Water
Treatment Plant
Capacity at Tail Track
Exit Shaft

RECOMMENDATIONS

MANAGEMENT'S RESPONSES

Since the ‘Green book’ states the support and materials for sewer and storm
drain pipe are to be encased in concrete, the OIG recommends that the LA
Metro rail standard drawing US-014, be updated to reflect the required City
standard and Metro may negotiate with the LABOE to adopt a different
standard for specific projects as warranted.
We further recommend, as discussed in previous reports, that Metro study the Recommendation will be incorporated into C/LAX project Lessons Learned.
large discrepancies between the Metro ICE and the award amounts to
determine if there is a method by which those discrepancies can be narrowed.
This recommendation applies to many of the Spot Checks reviewed in this
Report, and is based also on a Metro audit completed by the Management
Audit Services Department that noted significant discrepancies in these
amounts to be a frequent occurrence.

The OIG recommends future GBR’s include a more comprehensive
underground site assessment to determine a better approximation of the
marine and paleo geological layers. In this instance, a robust underground
assessment would have avoided the costly change order. However, the
additional excavation costs would have been included in the higher base bid
value.

Recommendation will be incorporated into PLE1 project Lessons Learned.

The MOA between Metro and COBH imposes additional restrictions on Metro
and adds costly change orders to the original contract.
The OIG recommends Metro adopts a standardized MOA for use in
negotiations with all jurisdictions within Los Angeles County and utilizes this
agreement for every construction project going forward in each respective
jurisdiction and that budget estimates for projects should be revised as
necessary to take into consideration MOAs entered into.

It is the OIG’s understanding that water pump tests and water quality tests
were performed, but they were performed at the original location, the Army
Reserve site, which is no longer the correct shaft location. Now the site is at
the Veterans Administration property. A change in location can greatly affect
both the levels and quality of the groundwater, thus increasing the revised
dewatering process.

Agreed.

The location of the Tail Track Exit Shaft had to move from an environmentally
cleared site occupied by the Army reserve site to the US Department of
Vetereans Affairs West Los Angeles campus when it became evident that the
US Army Reserve was unwilling to allow the use of this location for either
construction laydown or a permanent Metro Facility. Metro Real Estate and
Project staff succesfully negotiated with the Department of Veterans Affairs to
It is critical that the Real Estate Department be included at the earliest
enable relocation of this construction laydown area and permanent facility to
possible time in negotiating the property requirements for a project. Having to
their West Los Angeles Campus.
change location plans after a contract award can have significant scheduling
and expense consequences.

COMPLETION DATE

ATTACHMENT B (October 2020)
OIG REPORT/
SPOT CHECK #
MOD #
October 2020
#5
Contract C1151
MOD-0005
Purple Line Extension
Sect. 3
Addition of Sepulveda
Staging Area to
Compensate VA Site
Reduction

RECOMMENDATIONS

MANAGEMENT'S RESPONSES

The Purple Line Extension 3 was a ‘next decade project’ and was accelerated
to be completed in the next 5 years with many project processes that had to
The space available for staging at the Tail Track Exit Shaft on the Department of
be compressed to meet the schedule. We also understand that the real
Veterans Affairs Campus is limited; being located in a nationally designated
estate acquisition process is contingent on the funding being in place.
historic district. Metro Real Estate and Project Staff have and are working
closely together, in a timely manner to ensure real estate aquisuisitons are
The real estate acquisition process and all other real estate arrangements
coordinated with project need dates to minimize overall risk and cost to Metro in
must be negotiated as early as possible and negotiate those property rights
delivering the project.
strategically to ensure we have our real estate needs met at the earliest and
least expensive manner possible.

COMPLETION DATE

ATTACHMENT B (August 2020)
OIG REPORT/
SPOT CHECK #
MOD #

August 2020
#1
Contract C1045 MOD00095
Purple Line Extension
Sect. 1
Transit Project: Phase 5
Golder EOR Mitigation
Plan Implementation

RECOMMENDATIONS

MANAGEMENT'S RESPONSES

The Section 1 Project will review the indemnification text issued to Golder that
The OIG is in agreement with applying extra safety precautions that the Metro was required by STS in order for Golder to proceed with the work. This
project office has put forward. Where conditions are relatively unique to the
indemnification will determine what Golder's future obligations are.
tunneling industry, more prescriptive specifications for means and methods in
these zones is warranted.
Since the Contractor, Golder Gas, performed the entire mitigation plan
including removal and mitigation, the OIG recommends that LA Metro ensure
that Golder Gas is held contractually, jointly, and severally liability for any
future incident involving gas in the area where the soil vapor extraction wells
and the monitoring wells are installed and abandoned. This is the common
practice in environmental cases where a “consulting expert” is hired to monitor
and mitigate a hazardous substance issue.
OIG comment received will be included in the lessons learned.

August 2020
#2
Contract C1045
MOD-00106
Purple Line Extension
Sect. 1
Center Muck Shaft
at La Brea (ECI-03)

August 2020
#3
Contract C1045
MOD-00107
Purple Line Extension
Sect. 1
Center Muck Shaft
at La Brea (ECI-03)

The OIG recognizes that this type of shaft at the La Brea station can serve a
legitimate purpose and that the OIG recommends that use of such methods
should be considered and contemplated in future project specifications and a
reserve for same should be made when the savings in time, expense, and
safety outweigh the cost of such a shaft.

The OIG is concerned that a bid of 40% over an ICE, when you are in a
OIG comment received. Contractor will be reminded to have appropriate
noncompetitive circumstance, may not be a good faith offer or bad
personell attend the fact finding and provide timely complete CSP in order to
communication on specifications. Such behaviors can have the effect of
resolve issues in a collaborative manner.
damaging a relationship during an early phase of construction and create
distrust that can harm project collaboration in the future. We appreciate a
contractor’s willingness to proceed on work even without a commitment from
Metro in some cases for the payment for that work, but recommend the
contractor exercise greater care in formulating its proposals and that Metro be
clear and fair but diligent and firm in its ICE calculations and negotiations
stance.

COMPLETION DATE

ATTACHMENT B (August 2020)
OIG REPORT/
SPOT CHECK #
MOD #

August 2020
#4
Contract C1120
MOD-00073
Purple Line Extension
Sect. 2
Century City
Constellation Station
Track work Extension

RECOMMENDATIONS

1. The OIG is concerned that a bid is almost 3 times over the ICE, when you
are in a noncompetitive circumstance, may not be a good faith offer or bad
communication on specifications. Such behaviors can have the effect of
damaging a relationship during an early phase of construction and create
distrust that can harm project collaboration in the future. We appreciate a
contractor’s willingness to proceed on work even without a commitment from
Metro in some cases for the payment for that work, but recommend the
contractor exercise greater care in formulating its proposals and that Metro be
clear and fair but diligent and firm in its ICE calculations and negotiations
stance.

MANAGEMENT'S RESPONSES
1. If a Cost and Schedule Proposal (CSP) is significantly higher than the
Independent Cost Estimate (ICE), Metro’s Contract Administrator and the
Project Team engages in further meetings with the Contractor to clarify scope in
order to determine the source of the discrepancies between the two estimates.
These meetings are professional in nature, and often result in favorable
resolution on a price that is somewhere between the ICE and the revised CSP.
This process ultimately leads to the execution of mutually agreed upon Contract
Modifications, and avoids costly disputes related to Changed Work.

Related to the cost of the change, if WSP had calculated the braking distance
correctly, the Contractor’s proposal price would have included the cost for the
trackwork that was recently added by Contract Modification. As a result, the
awarded contract value would have been slightly higher, and the project
LA Metro is having to absorb the cost of track extension change orders that
contingency slightly lower at Notice to Proceed. The only additional cost that
arose due to errors and omissions on the part of the engineering consultant
WSP. The OIG was informed that WSP miscalculated the braking distance in this error by WSP may have created is a theoretical premium for paying for
added trackwork in a non-competitive environment, which would be difficult to
the initial project definition drawings that were supplied to the construction
prove. It should be noted that the difference between the executed Contract
contractor. Metro will have to cover this expense with the contractor, but
should look to the design engineering firm for reimbursement to Metro of the Modification price and the ICE was about 17%, or $171,000. As a result, it is
likely that it would be difficult for Metro to determine if it paid a non-competitive
costs it would not have had to otherwise incur less amounts saved or
premium. That said, the recommendation will be discussed with senior
mitigations.
executive management in VCM and Program Management to determine if any
2. The OIG additionally recommends that Metro review the current Metro Rail action against WSP will take place.
Design Criteria (MRDC) compared to the newly released FRA track design
standards for accommodating a train entering a stub-end to determine if any 2. This recommendation will be referred to Metro Engineering for consideration.
modification or update to our MRDC is warranted.

COMPLETION DATE

ATTACHMENT B (April 2020)
OIG REPORT/
SPOT CHECK #
MOD #

RECOMMENDATIONS

Regional Connector project is very unique because of all the existing historical
April 2020 #1
buildings above the construction. Noise pollution has become a major
C0980 MOD-00161
concern for urban transit dwellers and authorities. The rule of thumb is a
Regional Connector 10decibel technical increase in noise is heard by the human ear as "doubled"
Procure Medium
in loudness. When constructing underground for tunnels and stations the
Attenuation Fasteners in Environmental Impact Report must remember to always mitigate sound and
Lieu of Standard Direct vibration to protect the potentially impacted fragile surface buildings.
Fixation Rail Fasteners
for the 2nd & Broadway The OIG recommends this scenario be written into the Lessons Learned file
Crossover
for future similar situations when constructing under historic or special case
existing buildings.

The OIG recommends further questioning to Southern California AQMD to
determine why on a previous Metro construction contract (at the same
location) they set the emission limit at 50 parts per billion, and the published
standards are set at an emission limit of 30 parts per billion. On this contract
the limits are set at 15 parts per billion. The inconsistency of the emissions
limit should be taken under consideration and request in writing from AQMD
why the standard emission limit could not be applied to this permit.

MANAGEMENT'S RESPONSES

The Regional Connector Project has extensive vibration mitigation elements
Completed with issuance of subject contract
included in the design where the operating guidway passes nearby sensitive
modification. Equipment to be installed 3rd
receptors including recording studios, music venues and hotels. The project also quarter 2020
requires that noise and vibration monitoring be performed during construction
near sensitive facilities.
The lesson learned and responded to in the referenced Contract Modification, is
that information gathered during construction monitoring should be used to
adjust the designed mitigations where field conditions indicicate they are
necessary.

The emissions limit for equipment was set at the time the Contractor submitted
the specific ventilation plan to SCAQMD for permit.
The SCAQMD does not have a set standard for hydrogen sulfide, but the states
standard is 30 parts per billion. SCAQMD develops their requirements based on
specific site conditions. Our EIR states Metro and its contractors will set and
maintain work equipment and standards to meet SCAQMD standards.

April 2020 #2
C1045 MOD-00098
A letter will be sent to SCAQMD for clarification on how SCAQMD can
Purple Line Sect. 1
consistently apply emissions regulations for hydrogen sulfide for Metro's future
Additional Air Scrubbers The OIG further recommends in future construction pre-bid meetings, disclose projects.
at Fairfax Station
to all potential contractors that the AQMD permit values necessary for the
technical specification, “Temporary Construction Ventilation for Scrubber
Units” has varied in the recent past and to verify the amount with an AQMD
representative. If possible a commitment needs to be obtained from AQMD by
the contractor at the time of submission of a bid amount, that the standard is
firm for a defined period.

April 2020 #3
C1120 MOD-00064
Purple Line Sect. 2
Geotechnical
Instrumentation
Installation and
Monitoring AT&T and
Beverly Hills High
School
April 2020 #4
C1151 MOD-00001
Purple Line Sect. 3
Revise the Tail Track
Exit Shaft Location from
US Army Reserv to
Veterans Affairs
Property

COMPLETION DATE

Agreed. Moving forward the estimating group will endeavor to work even more
closely with available subject matter experts to assure a thorough understanding
The OIG recommends that the independent estimator visit the field location
concerning where the work for this change order will occur. The construction of scope and of the engineering and construction processes involved.
manager should walk the estimator though the scope of the changes for which
they are developing a cost estimate. The independent estimate was a 126.7%
lower than the negotiated price. Where such significant discrepancies in price
estimates exist, either the estimator for Metro, or the estimator for the
contractor needs to re-evaluate the scope of the change order.
Metro agrees with the OIG’s comment regarding the price of the change. The
cost would roughly be the same whether it was negotiated prior to contract
If the Army Reserve location had been negotiated prior to the contract award,
award or after award. We agree that real estate arrangements (agreements)
these amounts might have been included in the original bid, although the price
should be negotiated as early as possible. The project initiated contact with the
then and now might have been the same for this different location.
property owner for the Exit Shaft property acquisition after the project was
identified to be accelerated from the original 2035 Revenue Service Date. Metro
The OIG recommends Real estate arrangements should be negotiated as
did engage in talks with the VA early in the Project but obtaining VA approval to
early as possible.
access their property has not been without a few challenges that Metro was able
to overcome.

ATTACHMENT B (January 2020)
OIG REPORT/
SPOT CHECK #
MOD #
Jan 2020 / #1
C0988-MOD-00437
Crenshaw/LAX
UG1 (H2S) Ventilation
Fans - Construction

RECOMMENDATIONS

MANAGEMENT'S RESPONSES

none

January 2020 #2
C0980 MOD-00154
Regional Connector none
Acousticall Treatments for
Areas Not on Finish
Schedule
January 2020 #3
C1045 MOD-00089
Purple Line Sect. 1
Development and On Site
Validation of the Selected
Gas Mitigation Option for
M13

While the soil at every site is unique, it is possible to create a standard for
testing soils for gasses. There is no current rule or technical specification
within Metro criteria for extraction of CH4 or H2S from the soil.
The OIG recommends after the final report is submitted by the contractor, that
a technical specification for testing be developed and written into the MDRC to
use in the future.

The implementation of the drilling and magnetometer survey from
Section 1 has been incorporated into Purple Line Extension Section 2
and 3 contracts.
January 2020 #4
C1045 MOD-00090
Purple Line Sect. 1
Oil Well Investigation In
Lieu of TBM Probe Ahead

PLE1 Final M13 Mitigation Report will be forwaded to Metro Geotechnical
Department for their review and further processing.

PLE1 implemented methodologies for locating known tanks, pipes and other
abandoned waste will be added to the Lessons Learned database. PLE1 notes
The OIG recommends that the procedures implemented for locating tanks,
that the hazardous waste removal is relatively small/negligible compared with the
pipes and other abandoned waste be added to the Lessons Learned database.
overall volume of soil removed. After reviewing the potential ROI on pursuing
legal actions against any potential responsible parties for cost recovery the
The OIG further recommends that Metro evaluates whether to pursue recovery
current determination based on the available data is that it is not worth the effort
for waste removal costs under CERCLA (Comprehensive Environmental
and cost at this time. However, it was decided that Metro County Counsel would
Response, Compensation, and Liability Act, also known as Superfund. Passed
provide a preliminary review on the issue and it would be revisited in the future.
in 1980). The OIG recommends that Metro’s Engineering Program
Management provide information on this matter to Metro’s Legal department to
assist in making this determination and potentially pursuing this recovery.

COMPLETION DATE

File #
2021-0780

Office Of Inspector General
Construction Change Order
Spot Check Report

Presented By

Karen Gorman

Inspector General
January 2022
Construction Committee
Los Angeles County Metropolitan Transportation Authority

Spot Check 1

File #
2021-0780

1 - Regional Connector Transit Corridor
 Metro Eastside Access Improvement Project "Segment 2" Esplanade and other
Improvements along Alameda Street – Construction Only
$4,850,023

• Utilizing the Regional Connector Contractor to construct the Eastside Access Improvement
Project plans.

No Recommendations
January 2022
Construction Committee
Los Angeles County Metropolitan Transportation Authority

2

Spot Check 2

File #
2021-0780

2 - Division 20 Portal Widening Turnback Project
 Site Conditions - Connections to Existing Ductbanks and Unknown Utilities Impacts
$2,540,860

Work to be completed
• continue the work of utility relocations
• construct several large concrete manholes, and
• install high voltage ductbanks that feed into the new traction power substation

Recommendation:
Continue to track Contractor’s time and materials costs while negotiating the cost and
schedule proposal to finalize the change order.
January 2022
Construction Committee
Los Angeles County Metropolitan Transportation Authority

3

Spot Check 3

File #
2021-0780

3 - Change Order for Purple Line Section 2

 Century City Constellation Station Storm Drain and Sanitary Sewer Relocation Construction
$5,436,000

Work to be completed
• Construct the New Storm Drain and Relocate Existing Sanitary Sewer at the Century City
Constellation Station

No Recommendations
January 2022
Construction Committee
Los Angeles County Metropolitan Transportation Authority

4

Spot Check 4

File #
2021-0780

3 - Change Order for Purple Line Section 3

 Replacement Parking at VA Hospital Lot 42 During Station Construction
$2,570,689

Work to be completed
• Refurbish four VA parking lots
• Addition of bus shelter and ADA walkway
• ADA-compliant parking section with multiple parking stalls

Recommendation:
Instruct the Contractor to timely submit cost proposals, enter negotiations, and sign
agreements before work is performed so Metro can process the work order close in time to
work being performed, not only to pay the contractor but to help ensure the subcontractors are paid timely.
January 2022
Construction Committee
Los Angeles County Metropolitan Transportation Authority

5

File #
2021-0780

Spot Check Schedule Comparison

Schedule Comparison: new delegated process vs. former Board approval process

PROECT

REGIONAL
CONNECTOR

Title of Change Order

Metro Eastside Access Improvement Project
"Segment 2" Esplanade and other
improvements along Alameda Street –
Construction Only

DIVISION 20 PORTAL Differing Site Conditions – Connections to
WIDENING TURNBACK Existing Ductbanks and Unknown Utilities

Time
NEW
Saved Delegated
Former
Executed Process
Board
date to final SOW Approval
Board to Executed Process
Mtg.
date

38

24

Undetermined

WESTSIDE PURPLE
LINE SECT 2

Century City Constellation Station Storm Drain
and Sanitary Sewer Relocation Construction of
MOD 70 Design

Undetermined

WESTSIDE PURPLE
LINE SECT 3

Replacement Parking at VA Hospital Lot 42
During Station Construction

Undetermined

January 2022
Construction Committee
Los Angeles County Metropolitan Transportation Authority

62

6

Spot Check Costs

File #
2021-0780

Summary of Selected Change Order Costs
Four OIG spot checks of Change Orders / Modifications reported
1 Change Order for Regional Connector Transit Corridor

 Metro Eastside Access Improvement Project "Segment 2" Esplanade and other
improvements along Alameda Street – Construction Only
= $ 4,850,023
2 Change Order for – Division 20 Portal Widening Turnback

 Site Conditions – Connections to Existing Ductbanks and Unknown Utilities
= $ 2,540,860
3 Change Order for Purple Line Section 2

 Century City Constellation Station Storm Drain and Sanitary Sewer Relocation
Construction of MOD 70 Design
= $ 5,436,000
4 Change Order for Purple Line Section 3

 Replacement Parking at VA Hospital Lot 42 During Station Construction

January 2022
Construction Committee
Los Angeles County Metropolitan Transportation Authority

= $ 2,570,689

7

