



Request for Change

RFC No: 02

Date: 5/31/2023

To: Town of Limerick
55 Washington St.
Limerick, ME 04048

Project: 22033
Limerick Fire Station
34 School Street
Limerick, ME 04048

Change Amount: \$0.00

Bollards

Description of Change Request:

Installation of (2) Bollards at new hydrant location as requested by Tony Carroll, Limerick Water District.

This Contingency Change Order includes Subcontractor pricing and any related costs for a total of \$3,335.00.

****For approval purposes only. NO CONTRACT CHANGE***

****Charged to Contingency***

Original Contract	\$4,754,955.00
Other Approved Change Orders	\$0.00
Total Contract to Date	\$4,754,955.00
This Request	\$0.00
Total Contract plus Pending RFCs	\$4,802,334.46



Request for Change

Town of Limerick

Signature: 

Print Name: Vincent Pelletier

Date: 6/13/2023

Architect:

Signature: _____

Print Name: _____

Date: _____

Great Falls Construction

Signature: 

Print Name: Patrick Harrington

Date: 6-13-2023

Other:

Signature: _____

Print Name: _____

Date: _____

Job: 22033 Limerick Fire Station Change Order #: 02