



Request for Change

RFC No: O04
Date: 8/15/2023

To: Town of Limerick
55 Washington St.
Limerick, ME 04048

Project: 22033
Limerick Fire Station
34 School Street
Limerick, ME 04048

Change Amount: (\$5,017.00)

Generator Credit

Description of Change Request:


2-200 amp transfer switches in lieu of 1-400 amp transfer switch. (Credit for Difference)

| | |
|----------------------------------|----------------|
| Original Contract | \$4,754,955.00 |
| Other Approved Change Orders | \$14,449.46 |
| Total Contract to Date | \$4,769,404.46 |
| This Request | (\$5,017.00) |
| Total Contract plus Pending RFCs | \$4,750,264.85 |



Request for Change

Town of Limerick

Signature: 

Print Name: Vincent Pelletier

Date: 8/29/23

Architect:

Signature: _____

Print Name: _____

Date: _____

Great Falls Construction

Signature: Zachary Waters

Print Name: Zachary Waters

Date: 8/17/23

Other:

Signature: _____

Print Name: _____

Date: _____

Job: 22033 Limerick Fire Station Change Order #: 004