



# Request for Change

RFC No: 04  
Date: 8/15/2023

**To:** Town of Limerick  
55 Washington St.  
Limerick, ME 04048

**Project:** 22033  
Limerick Fire Station  
34 School Street  
Limerick, ME 04048

Change Amount: \$0.00

## **Metallic Buy America**

### *Description of Change Request:*

Remaining balance from Metallic ( Metal Buildings) for Buy America costs that were not credited back when Buy America was eliminated from the project in the amount of \$8,387.00.

**\* For approval purposes only. NO CONTRACT CHANGE.**

**\*\*Charged to Contingency**

Original Contract	\$4,754,955.00
Other Approved Change Orders	\$14,449.46
Total Contract to Date	\$4,769,404.46
This Request	\$0.00
Total Contract plus Pending RFCs	\$4,750,264.85



## Request for Change

**Town of Limerick**

Signature: 

Print Name: Vincent Pelletier

Date: 8/29/23

**Architect:**

Signature: \_\_\_\_\_

Print Name: \_\_\_\_\_

Date: \_\_\_\_\_

**Great Falls Construction**

Signature: Zachary Waters

Print Name: Zachary Waters

Date: 8/17/23

**Other:**

Signature: \_\_\_\_\_

Print Name: \_\_\_\_\_

Date: \_\_\_\_\_

Job: 22033 Limerick Fire Station Change Order #: 04