



Request for Change

RFC No: O01
Date: 7/18/2023

To: Town of Limerick
55 Washington St.
Limerick, ME 04048

Project: 22033
Limerick Fire Station
34 School Street
Limerick, ME 04048

Change Amount: \$14,449.46

Additional Lighting

Description of Change Request:

Supply and install (2) site lighting bases
Excavate and backfill all associated conduit

Furnish and install (2) LED Gooseneck fixtures over front signage
Furnish and install (2) 20' pole and LED fixtures with associated wiring
* To be controlled with building photo eye and timer

This Change Order includes Subcontractor prices, O&P and bond percentages for a total of \$14,449.46.

Original Contract	\$4,754,955.00
Other Approved Change Orders	\$0.00
Total Contract to Date	\$4,754,955.00
This Request	\$14,449.46
Total Contract plus Pending RFCs	\$4,810,459.85



Request for Change

Town of Limerick

Signature: *Vincent R. Pelletier*
Vincent R. Pelletier (Aug 1, 2023 13:09 EDT)

Print Name: Vincent R. Pelletier

Date: Aug 1, 2023

Architect:

Signature: _____

Print Name: _____

Date: _____

Great Falls Construction

Signature: _____

Print Name: _____

Date: _____

Other:

Signature: _____

Print Name: _____

Date: _____

Job: 22033 Limerick Fire Station Change Order #: 001







Limerick CO#O01- Additional Lighting 7.18.23

Final Audit Report

2023-08-01

Created:	2023-07-31
By:	Beth Rawson (brawson@greatfallsinc.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAMCKNgEXg5HL5MI-YCKcBSa6lZzgGewLg

"Limerick CO#O01- Additional Lighting 7.18.23" History

-  Document created by Beth Rawson (brawson@greatfallsinc.com)
2023-07-31 - 7:39:30 PM GMT
-  Document emailed to vpelletier@limerickme.org for signature
2023-07-31 - 7:39:50 PM GMT
-  Email viewed by vpelletier@limerickme.org
2023-08-01 - 5:07:47 PM GMT
-  Signer vpelletier@limerickme.org entered name at signing as Vincent R. Pelletier
2023-08-01 - 5:09:04 PM GMT
-  Document e-signed by Vincent R. Pelletier (vpelletier@limerickme.org)
Signature Date: 2023-08-01 - 5:09:06 PM GMT - Time Source: server
-  Agreement completed.
2023-08-01 - 5:09:06 PM GMT