

Vincent R. Pelletier  
Fire Chief  
[vpelletier@Limerickme.org](mailto:vpelletier@Limerickme.org)



Office: 207-793-3905  
Cell: 207-205-0097  
Fax: 207-793-3468

Limerick Fire / Rescue  
24 School Street  
Limerick, ME 04048

**Fire Station  
Expense Update  
May 20, 2024**

<b>Original Contract Amount</b>	<b>\$4,754,955.00</b>
<b>Sum Of All Change Orders</b>	<b><u>-\$6,338.00</u></b>
<b>Current Contract Amount</b>	<b>\$4,748,617.42</b>

**Change Orders**

CO-001	Additional Lighting	\$14,449.00
CO-002	Drain Replacement	Denied
CO-003	Deduct Alternates	-\$55,178.00
CO-004	Generator Credit	-\$5,017.00
CO-005	Low Voltage Changes	\$10,234.00
CO-006	Kitchen Pass Thru	Denied
CO-007	Basement Door	\$2,553.00
CO-008	Rip Rap @ Culvert	\$1,304.00
CO-009	Add Int. Cased Opening	\$900.00
CO-010	Additional Millwork	\$4,164.00
CO-011	Lockers	Furnishings
CO-012	Concrete Rebate	-\$665.00
CO-013	Retain Wall Credit	-\$6,100.00
CO-014	Low Voltage Adds	\$19,732.00
CO-015	Tile Credit	-\$3,600.00
CO-016	Retain Wall and Paving	<u>\$10,886.00</u>

**Sum of all Change Orders**                      **(\$6,338.00)**