



Request for Change

RFC No: O07
Date: 9/28/2023

To: Town of Limerick
55 Washington St.
Limerick, ME 04048

Project: 22033
Limerick Fire Station
34 School Street
Limerick, ME 04048

Change Amount: \$2,553.00

OH Sectional Door at Basement

Description of Change Request:

Installation of 10' x 9', 27 gauge steel sectional overhead door. Manually operated. Standard color options.

Credit to eliminate opening 006A doors, frame, and hardware: (\$1,919)

Cut & Remove Portion of Foundation Wall: \$750

10'x9' Garage Door: \$3,420

Subtotal: \$2,251

O&P : \$302

Total: \$2,553

Original Contract	\$4,754,955.00
Other Approved Change Orders	\$-45,745.54
Total Contract to Date	\$4,709,209.46
This Request	\$2,553.00
Total Contract plus Pending RFCs	\$4,754,926.46



Request for Change

Town of Limerick

Signature: *Vincent R. Pelletier*
Vincent R. Pelletier (Sep 29, 2023 15:32 EDT)

Print Name: Vincent R. Pelletier

Date: Sep 29, 2023

Architect:

Signature: _____

Print Name: _____

Date: _____

Great Falls Construction

Signature: *Patrick Harrington*

Print Name: Patrick Harrington

Date: Sep 28, 2023

Other:

Signature: _____

Print Name: _____

Date: _____

Job: 22033 Limerick Fire Station Change Order #: 007










CO#007-OH Sectional Door at Basement (Limerick)

Final Audit Report

2023-09-29

Created:	2023-09-28
By:	Beth Rawson (brawson@greatfallsinc.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAuTrbLRr2meoWqzieqKGh2s6wB9rP-sck

"CO#007-OH Sectional Door at Basement (Limerick)" History

-  Document created by Beth Rawson (brawson@greatfallsinc.com)
2023-09-28 - 3:26:08 PM GMT
-  Document emailed to Patrick Harrington (pharrington@greatfallsinc.com) for signature
2023-09-28 - 3:26:42 PM GMT
-  Email viewed by Patrick Harrington (pharrington@greatfallsinc.com)
2023-09-28 - 3:34:22 PM GMT
-  Document e-signed by Patrick Harrington (pharrington@greatfallsinc.com)
Signature Date: 2023-09-28 - 3:38:14 PM GMT - Time Source: server
-  Document emailed to vpetletier@limerickme.org for signature
2023-09-28 - 3:38:15 PM GMT
-  Email viewed by vpetletier@limerickme.org
2023-09-29 - 7:29:51 PM GMT
-  Signer vpetletier@limerickme.org entered name at signing as Vincent R. Pelletier
2023-09-29 - 7:32:36 PM GMT
-  Document e-signed by Vincent R. Pelletier (vpelletier@limerickme.org)
Signature Date: 2023-09-29 - 7:32:38 PM GMT - Time Source: server
-  Agreement completed.
2023-09-29 - 7:32:38 PM GMT