



Request for Change

RFC No: O05
Date: 9/11/2023

To: Town of Limerick
55 Washington St.
Limerick, ME 04048

Project: 22033
Limerick Fire Station
34 School Street
Limerick, ME 04048

Change Amount: \$10,234.00

Low Voltage Changes

Description of Change Request:

Scope of work as follows:

- Add doorbell at main entrance and connect to speakers
- Phone at main entrance that connects directly to dispatch
- Add data jack in Apparatus Bay outside of Radio Room for TV Display
- Add a control zone so that the speakers in the conference room can be controlled separately from the rest of the building
- Add camera to conference 105 and remove 2 cameras from Stairwell A
- Add card reader to door 115B

Subtotal: \$9,046.00

O&P: \$1,188.00

Total: \$10,234.00

Original Contract	\$4,754,955.00
Other Approved Change Orders	\$-45,745.54
Total Contract to Date	\$4,709,209.46
This Request	\$10,234.00
Total Contract plus Pending RFCs	\$4,754,926.46



Request for Change

Town of Limerick

Great Falls Construction

Signature: _____

Signature: _____

Print Name: _____

Print Name: _____

Date: _____

Date: _____

Architect:

Other:

Signature: _____

Signature: _____

Print Name: _____

Print Name: _____

Date: _____

Date: _____

Job: 22033 Limerick Fire Station Change Order #: 005